

Organisational Profile:- -Board of Directors [BoD] – 8 -Project Managers – 1 -Team Members – 9 -Projects Partners – 13 -Media Platforms/Engagements – 6	Projects Summary:- -Period:- May 1 – July 6, 2020 -Duration:- 4 Months & 6 Days -Partners:- 13 -No. of People:- 99 -Value:- N131,000.00	Selected Groups:- - General Families:- 78 (13 x 6) - #AdoptAFamily:- 9 (3 x 3) - Children:- 48 - NYSC:- 9 - Individuals:- 3	Locations [15 Across 5 States + FCT]:- - Abuja [Gwarinpa, Apo, Gudu, Lokogoma, Area 2, Kubwa, Kado, Jikwoyi, Life-Camp, Bwari] - Katsina State - Osun State - Nassarawa [New Nyanya, Keffi] - Niger State [Suleja]
---	---	---	---

S/N	ACTIVITY	DATE	COMMENTS
Phase 1 – Awareness:			
1.	Arrival of the Covid19 Index case in Nigeria	February 27, 2020	We commenced sensitisation [Word of mouth + Social Media]
2.	Commenced Covid19 Awareness Campaign	March 1 – May 1, 2020	We commenced Radio Programming x 6 [94.7 Fm + 95.1 Fm]
Phase 2 – Intervention Support Project Development:			
3.	Concept Note/Press Release /Team Set-Up	March 19 - 25, 2020	It was important to provide support beyond creating awareness.
4.	Internal Organisational Support	March 25 – April 1, 2020	Providing palliative support to our own Team to ensure they stabilised.
5.	Set-Up of the Covid19 Collective Support Advisory & Alternative Community System and Call Centre.	April 2, 2020	A community of people supporting each other with their resources, skills and services in a Network/Exchange Support system.
6.	Set-Up of the N150m Covid19 & The MACFund Intervention Support Fund (Raised N220,000.00 for Phase 3 Interventions only - 0.15% of N150m)	April 16 – 30, 2020	-Introduction & Publication for Request for Participation - Receiving Applications for support & Screening of Applications through the FEVC and #AdoptAFamily scheme.
Phase 3 – Palliatives Support & Distribution:			
7.	Provision of Food Supplies and Cash Transfers to Indigents & Applicants for Support (N131,000.00).	May 1 – 24, 2020	Meeting needs in the form of interventions to the poorest of the poor and the needy, including professionals and families.
8.	Enhancing the Call Centre Set-Up Protocol.	May 6, 2020	To enhance the Network/Exchange Support system.
9.	Amb. Yinka Davies Statement on Covid19	May 25, 2020	Graphics/Statement to encourage thriving in the midst of the pandemic.
10.	Launch of “The MACFund ESN” [Stage 4]	July 6, 2020	“The Multi-Shield Alternative Community Fund – Economic Security Network” will raise the 99.85% balance of the N150m Fund.

Release Date: April 9, 2021 / Mr. Dominic E. Obozuwa – PCE/Director

